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— Welcome —  
A few reminders 

Please sign in. 
Silence cell phones and electronic devices. 
Feel free to ask questions throughout the presentation; 
please state your name, agency and whether you 
represent the business or technical area. 
We want to hear what you have to say; one conversation 
at a time. 
For those on the phone, please set your phone to mute. 
Share CISS information with your agency counterparts. 
Please follow up with a CJIS team member with your 
comments, suggestions and feedback.  
Thank you for attending. 
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Agenda 
CISS Status  

Opening Remarks 
Xerox Contract Amendment 
Management Control Agreement 
CJIS Security Policy 
Durational Project Manager 

Project Updates 
Health Check Services 
Communications Process Improvement 

Questions and Answers 
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CISS Release Roadmap 
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Current Status – KTI / TriTech / Hunt 

GA 15 court selected as the first location for CISS use 
Pilot law enforcement agencies (LEAs) for CISS 

Newington 
New Britain 
Plainville (60-90 Days After Above Towns) 

Completed high level discussions on business 
requirements 
Approval received for the Project Charter  
 

RMS Certification Program 
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Current Status (contin.) 

Sent updated release of the application programming 
interface (API) for Information Exchanges 

V4 - Incident Report, Disposition and Sentencing, 
Misdemeanor and Summons 
V5 - Misdemeanor and Summons, Disposition and 
Sentencing 

Next Steps 
Meeting bi-weekly with vendors for project 
development 
Start working with vendors on testing capabilities for 
RMS changes 

RMS Certification Program Update (contin.) 



7 September 24, 2014 

Current Status 

Routers 
50 of 92 routers have been installed and 
configured 

Next Steps 
Continue to work with towns to purchase routers 
Continue installation of CISS network connections 

Test access for data replication and connectivity to 
CISS 

RMS LEA Network Update 
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Release Overview 
 

 
 

 

Release Workflow 

Release 2 UAR & Misdemeanor 

Release 6 Arraignment and Post Arrest 

Release 7 Disposition and Post Judgment 

Release 8 Infractions 

Info Exchanges/Workflow Updates 
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Current Status 

Streamlined charter executed with Judicial – will use as 
template for additional agencies 
Release 2 Workflow requirements (UAR and 
Misdemeanors) developed and approved by agencies – 
finalizing requirements with Xerox 
Project plans developed for releases 6 – 8 and aligned 
with current release schedule – refined estimates for 
requirements definition utilized 
Project plans enhanced to allow integration and 
reporting via Project Server 
 
 

 

 

    Info Exchanges/Workflow Updates (contin.) 
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Next Steps 

Continue preparation for Xerox re-engagement 
Prioritize around completing Release 2 requirements 
to allow initiation of Design phase 
Engage agencies, re-affirm goals and approaches and 
execute charters 
Begin detailed planning for initiation of Release 6 
requirements gathering activities 
Integrate plans to allow improved project control and 
reporting 
 
 

 

    Info Exchanges/Workflow Updates (contin.) 
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Current Status 
Working on three Search Releases 

Release 1 (SR1) – Offender Based Information 
System (OBIS), Paperless Re-Arrest Warrant 
Network (PRAWN) and first User Interface (UI)  
Release 3 (SR2) – Criminal Motor Vehicle System 
(CRMVS), Protective Order Registry (POR) and UI 
update; business requirements complete. 
Release 4 (SR3) – RMS, Information Exchanges and 
UI update 

Search Release Updates 
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Current Status 
Connection activated with CRMVS, for replication 
R4 (SR3) RMS and IE Data: gather technical information 
Started Support Procurement for Learning 
Management System (LMS) (“Moodle”) 

Next Steps 
Contract Amendment:  Release 1 and Release 3 
requirements 
Continue updating Global Federated Identity & Privilege 
Management (GFIPM) claims for POR and CRMVS 
Map RMS and IE data 
Search User Interface Focus Groups 

 
 

Search Release Updates (contin.) 
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CJIS/Terry Walker (Judicial): reporting prototype using 
Project Web Services: 

Project milestones and deliverables 
Project issues and risk 
CJIS announcements 
Excel reporting capabilities for misc. items like: 

Resource task 
Resource utilization percentage 
Project related efforts for resources 
And many more………… 

Project Server Reporting/Monitoring 
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Qualis Health 

Private, nonprofit healthcare quality improvement 
organization 
Subsidiary: Outlook Associates, LLC, industry leader in 
health information technology consultation 
Twenty-year track record; specializes in quality 
assurance, independent verification and validation, and 
strategic advisory services   
Craig Holt will be meeting with stakeholders, Xerox, and 
the CJIS project team quarterly  
Quarterly report submitted to the CJIS Governing Board 

Health Check Services 



15 September 24, 2014 

Ensures both Xerox and CJIS  are clear in understanding the 
engagement process for all meetings and communications 
between the CJIS Project and the Stakeholders.  

Points of contacts for CJIS: 
Search - Jim Harris 
Information Exchanges – Charles Polizzi 
API and IZone – Mark Morin 

All meetings and conference calls with Xerox, the CJIS 
team and stakeholders must be communicated to, and 
approved by, the appropriate PM 
The appropriate PM must be copied on all 
communications exchanged with the stakeholders 

Communications Process Improvement 
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We appreciate your feedback. 

Please send us your comments, questions &  suggestions. 
 

 Sean Thakkar — Sean.Thakkar@ct.gov 

Mark Morin– Mark.Morin@ct.gov 

Jim Harris – James.Harris@ct.gov 

Charles Polizzi – Charles.Polizzi@ct.gov 

 
Next meeting: October 22, 2014 
Training Center, Office of the Chief State’s Attorney,  

300 Corporate Place, Rocky Hill.   
 
 
 

Comments 

mailto:Sean.Thakkar@ct.gov
mailto:John.Cook@ct.gov
mailto:James.Harris@ct.gov
mailto:Charles.Polizzi@ct.gov
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AFIS = Automated Fingerprint Identification 
 System  
AST = Application Support System 
BEST = Bureau of Enterprise Systems and 
 Technology 
BICE = Bureau of Immigration and Customs 
 Enforcement 
BOPP= Board of Pardons and Paroles 
CAD = Computer Aided Dispatch  
CCH= Computerized Criminal History (DESPP) 
CIB = Centralized Infraction Bureau (Judicial) 
CIDRIS  = Conn. Impaired Driver Records 
 Information System 
CISS = Conn. Information Sharing System (CJIS) 
CIVLS = CT Integrated Vehicle & Licensing System 
CJIS = Criminal Justice Information System 
CJPPD = Criminal Justice Policy Development and 
 Planning Division 
CMIS = Case Management Information System 
(CSSD) 
COLLECT = CT On-Line Law Enforcement Comm. 

Teleprocessing Network 
CPCA = Conn. Police Chiefs Association 
CRMVS = Criminal and Motor Vehicle System 
 (Judicial) 
CSSD = Court Support Services Division (Judicial) 
DCJ = Division of Criminal Justice 
DAS = Dept. of Administrative Services 
DESPP = Dept. of Emergency Services & Public 
 Protection 
DEMHS = Dept. of Emergency Management & 
 Homeland Security 
DMV = Dept. of Motor Vehicles 
DOC = Department of Correction 

DOIT = Dept. of Information Technology 
DPDS = Div. of Public Defender Services  
GIS =  Geographic Information System 
IST = Infrastructure Support Team 
JMI = Jail Management System 
JUD = Judicial  Branch 
LEA = Law Enforcement Agency 
LAW = Local Law Enforcement (e.g., DPS, CPCA) 
LIMS = State Crime Laboratory Database 
MCA = Master Control Agreement 
MNI = Master Name Index (DESPP) 
OBIS = Offender Based Information System 
 (Corrections) 
OBTS = Offender Based Tracking System 
OCPD = Office of Chief Public Defender 
ORI = Originating Agency Identifier 
OSET = Office of Statewide Emergency 
 Telecommunications 
OVA = Office of the Victim Advocate 
OVS = Office of Victim Services 
PERU = Passenger Endorsement Review Unit 
POR = Protection Order Registry (Judicial) 
PRAWN = Paperless Re-Arrest Warrant Network 
 (Judicial) 
PSDN = Public Safety Data Network 
RMS = Records Management System  
SCO = Superior Court Operations Div. (Judicial) 
SOR = Sex Offender Registry (DESPP) 
SPBI = State Police Bureau of Identification 
 (DESPP) 
SLWRS = Special Licensing and Weapons 
 Registration System (DESPP) 
SLFU = Special Licensing of Firearms Unit (DESPP) 
UAR = Uniform Arrest Report 

 
Technology Related 
ADFS = Active Directory Federated Services 
COTS = Computer Off The Shelf (e.g., software) 
ETL = Extraction, Transformation, and Load 
FEA = Federal Enterprise Architecture 
FIM = Forefront Identity Manager (Microsoft) 
FIPS = Federated Information Processing Standard 
GFIPM = Global Federated Identity & Privilege 
 Management  
GUI = Graphical User Interface 
IAFIS = Interactive Automated Fingerprint 
 Information System* 
IEPD = Information Exchange Package Document 
III = Interstate Identification Index 
LAN = Local Area Network 
LEXS = Logical Entity eXchange Specifications  
N-DEx = Law Enforcement National Data 
 Exchange  
NIEM = National Information Exchange Model 
PCDN = Private Content Delivery Network 
POC = Proof of Concept 
RDB = Relational Database 
SAN = Storage Area Network 
SDLC = Software Development Life Cycle 
SOA = Service Oriented Architecture 
SQL =  Structured Query Language 
 
 
Rev 6.3.2013 

Appendix 1: Acronyms 
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Appendix 2: CJIS Publications 

Additional reference materials and publications: 
 

CISS Brochure 
CJIS Dictionary of Law Enforcement, Technical, and 
Agency Terminology 
 

CJIS Website  Publications Page  
http://www.ct.gov/cjis/cwp/view.asp?a=4531&q=480300 

 
 

http://www.ct.gov/cjis/cwp/view.asp?a=4531&q=480300
http://www.ct.gov/cjis/cwp/view.asp?a=4531&q=480300
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